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Evaluating contractor delay claims 
related to COVID-19
It is certain that construction projects will be impacted by the ongoing COVID-19 
pandemic. Almost immediately after provinces and territories issued stay-at-home 
orders, contractors started putting owners on notice that they are likely to have 
delay claims due to the social distancing guidelines as well as expected supply 
chain disruptions. If your mandate includes construction contract administration 
responsibilities on design-bid-build projects, it is prudent to affirmatively take steps 
to avoid being dragged into delay claims.

What does the construction 
contract say?

Contractors often have the right to 
seek both an extension of time and 
increase in costs if they are delayed 
for causes beyond their control. Given 
the nature of stay-at-home orders 
that were passed all over the country 
and the federal government’s physical 
distancing guidelines that are likely 
to remain in place for the foreseeable 
future, contractors may have to let 
owners know that they intend to seek 
an extension of the contract time due 
to COVID-19 impacts.

As the design firm, you have a 
responsibility to document and 
communicate to the owner any notice 
you receive from the contractor. 
You should know exactly how the 
construction contract states the 
allowable causes for excusable 
delays so that you can help the owner 
evaluate the contractor’s claims.

Evaluating the contractor’s 
delay claims 

You are often required to provide an 
owner with an objective evaluation 
of the contractor’s claims. You will 
need both the regularly updated 
construction schedule and the 
contractor’s initial schedule of 
values to evaluate any changes to the 
schedule and cost. The owner should 
ask the contractor a set of questions 
that will help you and the owner 
evaluate the impact of COVID-19 on 
the construction schedule and project 
cost. Here are some questions that 
the owner can ask of the contractor:

• How are you monitoring your 
subcontractors from a financial 
health perspective? What due 
diligence process  do you have in 
place?                 

• Has there been any impact on your 
supply chain due to COVID-19? 
If so, how is this affecting your 
ability to meet your project delivery 
requirements?

• Have internal committees or review 
groups been set up to monitor your 
exposure to COVID-19, including 
employee safety, supply chain and 
distribution channel diligence, and 
your own production capabilities? 
Please provide details of COVID-19 
business risk mitigation strategies.
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• Have you been able to fully 
understand your exposure to 
your key suppliers’ own supply 
chains and by extension any 
possible disruption caused to 
your production? Do you have 
second- and third-tier suppliers 
that you are able to engage in case 
of a breakdown with your first-tier 
suppliers?

• For procurement of materials, 
have any substitute products been 
identified? Do these products need 
design team sign-off? (The answer 
to this question should help you 
plan for additional services (for 
additional fees) that you will provide 
to the owner.)

• Can the business operate with all 
(the majority of) offices/functions 
working remotely?

These questions are a starting point; 
firms should prepare more specific 
questionnaires for the owner’s use. 
From a risk management standpoint, 
ongoing communication between the 
owner and contractor during this time 
could help stave off unanticipated 
delay claims by the contractor. If 
you can help facilitate that ongoing 
communication, it may be less likely 
that you will be dragged into a delay 
claim by the contractor.


